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*ltems highlichted in grey signify additions/updates to this document

Opportunity Zone
Community Outreach

[JAt Risk
(belayed

competition application review
is underway. Grant selections
are scheduled to be made in
March 2021.

LCRD Resource Updated all Reorg documents in Leadership Retreat (Virtual) — Nov 3 None
Utilization [JAt Risk response to SSC review and &4
[(IDelayed submitted to R7 on 9/30. d
ELMs Deployment Finalizing divisional metrics for Re-evaluating weekly huddie ¢ None
1At Risk FY21 Performance Board.
ODelayed
Recycling and Food America Recycles Day — R7 is Successful America Recycles week ¢ None
Recovery ] is leading the planning of the event. 70 participants for the
[IDelayed Territorial and Tribal Panel Territorial and Tribal Panel Event.
Event Developing a Request for
Applications for potential grant
projects supporting Food Recovery
and Recycling activities to be posted
eatly potentially in lanuary.
Land Revitalization - The 2021 Brownfields grant Finalized metrics for RNT for FY21. ¢ None

FY-21 Brownfields erant applications
are currently under review — 9 R7
communities submitted grant
applications.

Tanks Programmatic
Initiatives

Ex. 5 Deliberative Process (DP)

e State Program
Re-Approvals

XIAt Risk
(belayed

KS new regulations became
effective on July 6

NE Re-SPA package is on track
and expected to be finalized to
meet the August timeframe

Ex. 5 Deliberative Process (DP)
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Regional Pb Initiatives
¢ Springfield
e St. Joseph

.....................................................................................

| Ex. 5 Deliberative Process (DP) |

[JAt Risk
[IDelayed

Pesticides Recert for
C&T -

6 outreach events on schedule so far e Meeting Lead
staring In lanuary, with more being Priority Goals
planned for the 3% and 4™ quarter
The PSA is currently under review by
HQ, before it gets finalized by our
contractor. We expect it to be
available for distribution by
March/April 2021,

The | BP and Bedbugs workshop for
landlords heighborhood associations
being produced by the Wichita State
EFC is expected to be ready for
scheduling by March,

[]At Risk
[IDelayed

All initial state draft plans have
been reviewed and feedback
provided.

NE has provided a revised
version for review.

MO has indicated they believe
all concerns can be addressed.

Ex. 5 Deliberative Process (DP)

Ex. 5 Deliberative Process (DP)
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Ex. 5 Deliberative Process (DP)

Grant/Funds
Management

STAG Grants
Competitive
EPM Funds
IA RCRA STAG

CJAt Risk
[IDelayed

e Need to reallocate excess FY-21 RCRA

STAG balance — approximately $500K
or return to HQ

Improvement on turnaround
time for TBAs

Improvement needed on LCRD
cantract Task Order
development

e Nebraska Alt En — OPP completed
letter addressing wet cake land
application and wastewater risks,
Currently OPP has a second letter
addressing land application of waste
water. ECAD has the lead on this

facility

Ex. 5 Deliberative Process (DP)

& 60 o S AR 8 LW o o O LR R L PR SO R P o
revising the Dust-lead Clearance
levels (DLCL) from 40 pg/ft? for
floors and 250 ug/ft2 for window
sills, to 10 pg/ft2 and 100 pe/ft2,
respectively. This final rule is planned
to be announced in lanuary.
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